

ASRI

Aviation
Spectrum
Resources, Inc.

VDLM2 Deployment Planning for DataComm

AFC Update
Winter 2014


ASRI Implementation Plan

- 4 stage plan for implementation:
 1. **Clear.** Reorganize lower AOC band to ensure capacity for migration plan.
 2. **Migrate Voice.** Migrate voice assignments between 136.525-136.950 MHz to the lower AOC band.
 3. **Migrate ACARS.** Migrate ACARS assignments between 136.525-136.950 MHz to the lower AOC band.
 4. **Assign.** Assign VDLM2 frequencies to upper AOC band.

Progress and Timelines

- ASRI has initiated phase 1
 - Clearing several channels in the lower AOC band
- Phase 2 being planned with affected customers
- Phase 3 & 4 will be coordinated with DSPs and DataComm contractor

VDLM2 Plan



Timelines

- Meeting with ARINC, SITA and Harris to confirm plan and implementation timelines
 - ACARS migration process
 - Selection of operator frequency
 - Frequency assignment timeline
- Support testing timelines at select sites

ASRI

Aviation
Spectrum
Resources, Inc.

Questions?